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Data Item 

Number 

(Block 1) 

Title 

(Block 2) 

Contract Reference  

(Block 5) 

A001 Program Management Plan (PMP) PWS Paragraph: 5.1.d 

A002 Meeting Agendas PWS Paragraphs: 5.1.3.a.i, 

5.1.3.1.b, 5.1.5.2.d, 5.2.2.i, 

5.6.1.b, 5.6.3.l.ii, 5.7.1.b, 

5.7.4.b.vi 

A003 Presentation Materials PWS Paragraphs: 5.1.3.a.i, 
5.1.3.1.c, 5.1.3.1.d, 
5.1.5.2.d, 5.1.7.d, 5.2.3.h, 
5.3.b, 5.5.2.f, 5.6.1.b, 
5.6.3.l.ii, 5.7.1.b, 5.7.1.f.i 

A004 Meeting Minutes PWS Paragraphs: 5.1.3.a.i, 

5.1.3.1.e, 5.1.5.2.d, 

5.6.1.b, 5.6.3.l.ii  

A005 Integrated Program Management Report (IPMR)  PWS Paragraphs: 

5.1.3.1.f.i, 5.1.5.a.iii, 

5.1.5.2.e, 5.1.8.a, 5.2.2.h, 

5.2.5.c, 5.7.2.f, 5.7.4.g.i, 

5.8.3.b 

A006 Implementation Plan  PWS Paragraphs: 

5.1.3.1.f.ii, 5.2.7.2, 5.3.a, 

5.4.b, 5.4.2.a, 5.5.3.b, 

5.6.3.d, 5.6.4.b, 5.6.5.a, 

5.6.5.b, 5.7.b, 5.7.1.a, 

5.7.1.d, 5.7.1.d.ii, 

5.7.1.d.iii.a, 5.7.2.a, 5.7.2.f, 

5.7.2.g, 5.7.4.a, 5.7.4.b.iv, 

5.7.4.f, 5.7.4.g, 5.8.d, 

5.8.5.2.a.i 

A007 Test Plan  PWS Paragraphs: 

5.1.3.1.f.iii, 5.2.6.4.b, 

5.2.6.4.b.iii.a, 5.2.6.4.b.v, 

5.2.9.c, 5.6.a, 5.6.b, 5.6.c, 

5.6.e, 5.6.e.iv, 5.6.2.h, 

5.6.3.b, 5.6.3.g, 5.6.3.m, 

5.6.4, 5.6.5.a, 5.7.4.b.viii, 

5.8.5.3.c 
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Data Item 

Number 

(Block 1) 

Title 

(Block 2) 

Contract Reference  

(Block 5) 

A008 Monthly Progress Report PWS Paragraphs:  

5.1.5.a.i, 5.1.6.1.f, 5.1.7.d, 

5.1.8.b, 5.1.10.1, 5.2.2.g, 

5.2.2.i, 5.2.3.h, 5.2.9.e, 

5.2.9.f, 5.3.c, 5.7.1.d.iv, 

5.7.2.e, 5.7.3.b, 5.7.4.d, 

5.7.4.e.iii, 5.8.d, 5.8.5.1.h, 

5.8.5.3.b 

A009 Competitive  Subcontracts Report (CSR) PWS Paragraph: 5.1.5.a.ii 

A010 Functional Cost Hour Report  PWS Paragraph: 5.1.5.1.d  

A011 Cost Data Summary Report (CDSR) PWS Paragraph: 5.1.5.1.d 

A012 Software Resource Data Report (SRDR) PWS Paragraph: 5.1.5.1.d 

A013 Contracts Funds Status Report (CFSR) PWS Paragraph: 5.1.5.2.b 

A014 Quality Control Plan PWS Paragraph: 5.1.6.1.a 

A015 Contractor Risk Management Plan (CRMP) PWS Paragraph: 5.1.7.b  

A016 Risk Assessment Report PWS Paragraph: 5.1.7.c  

A017 Integrated Master Plan (IMP)  PWS Paragraph: 5.1.8.a, 

5.1.8.a.i 

A018  Asset Audit Report PWS Paragraphs: 

5.1.9.d.ii, 5.2.3.f, 5.6.2.f 

A019 Phase-Out Transition Plan PWS Paragraph: 5.1.11.a 

A020 System Subsystem Specifications (SSS) PWS Paragraphs:  5.2.1.b, 
5.2.4.c.ii, 5.2.4.d.i, 
5.2.4.d.iv, 5.2.4.e.ii, 5.2.4.f, 
5.2.5.a.vii, 5.2.5.e, 5.2.5.g, 
5.2.5.m.ii, 5.2.5.m.vi, 
5.2.6.a, 5.2.6.1.a, 5.2.6.3.d, 
5.2.6.4.b.ii, 5.2.6.4.b.iii, 
5.2.6.4.b.iv, 5.5.1.a.iii, 
5.5.1.b.ii, 5.5.3.c, 5.7.5.a.i 

A021 System Subsystem Design Description (SSDD) PWS Paragraphs: 5.2.1.b, 

5.2.3.d, 5.2.3.e, 5.2.4.d.ii, 



IDIQ Contract Data Requirements List (CDRLs)   

 

Solicitation Number: N00039-14-R-0018                                     4 

                   Exhibit A  

 

Data Item 

Number 

(Block 1) 

Title 

(Block 2) 

Contract Reference  

(Block 5) 

5.2.4.d.iii, 5.2.4.e.i, 

5.2.4.e.ii, 5.2.4.f.ii, 5.2.5.a, 

5.2.5.d.ix, 5.2.5.e, 5.2.5.f, 

5.2.5.g, 5.2.5.i, 5.2.5.j, 

5.2.5.k, 5.2.5.m.x, 

5.2.6.1.a, 5.2.6.1.b, 

5.2.6.3.b, 5.2.6.4.a, 

5.2.6.4.b.iii, 5.5.1.b.iv, 

5.5.2.2.c, 5.5.3.c, 5.7.5.a.ii 

A022 Technology Refresh Plan (TRP) PWS Paragraphs: 5.2.1.b, 

5.2.1.d, 5.2.2.h.ii, 5.2.3.b, 

5.2.4.e.i, 5.2.5.d.x, 

5.5.1.b.vi, 5.8.4.a 

A023 Computer Software Products PWS Paragraphs: 5.2.2.b, 

5.2.6.3.e, 5.7.5.a.iii, 

5.8.1.1.a  

A024 Training Materials PWS Paragraphs: 5.2.2.d, 

5.4.c, 5.4.f, 5.4.2.a, 

5.6.4.e.iv, 5.7.1.f.iv, 

5.7.2.e, 5.7.3.b, 5.7.4.e.v, 

5.7.5.a.iv, 5.8.5.2.c 

A025 Incident Management Plan PWS Paragraphs: 5.2.2.h.i, 

5.5.7.2.a, 5.5.7.2.b 

 

A026 Business Process Workflow Diagrams and Role 

Definitions 

PWS Paragraphs: 5.2.4.b, 

5.3.1.c, 5.4.f, 5.5.1.b.i, 

5.7.4.b.i, 5.7.4.b.iii, 

5.8.5.2.i 

A027 Contractor Data Management Plan (CDMP) PWS Paragraphs: 

5.2.4.d.ii, 5.2.6.4.b.iv, 

5.2.7.2.d, 5.5.1.b.v, 

5.5.6.a, 5.5.6.b.iv, 5.5.6.c, 

5.7.4.b.v 
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Data Item 

Number 

(Block 1) 

Title 

(Block 2) 

Contract Reference  

(Block 5) 

A028 Contractor Requirements Traceability Matrix 

(CRTM) 

PWS Paragraphs: 

5.2.4.d.iv, 5.2.4.f, 

5.2.5.a.vii, 5.2.5.e, 5.2.5.g, 

5.5.1.b.iii, 5.5.3.c, 5.5.3.d, 

5.5.3.f.i, 5.6.3.g, 5.8.1.1.b 

A029 Interface Control Document (ICD) PWS Paragraphs: 5.2.5.b, 

5.2.5.d.viii, 5.2.6.1.a, 

5.2.6.1.b, 5.7.5.a.v 

A030  EHR Technical Baseline Documents PWS Paragraphs: 5.2.5.d, 
5.2.5.m.xiv, 5.6.3.l.iii 

A031 Database Design Description (DBDD) PWS Paragraphs: 
5.2.5.d.vii, 5.7.5.a.vi 

A032 Software Development Plan (SDP)  PWS Paragraphs: 

5.2.5.f.iv, 5.2.6.4.b, 

5.5.1.b.viii, 5.5.2.c, 

5.8.1.1.a 

A033 Security Authorization Package PWS Paragraphs: 

5.2.5.m.vii, 5.5.1.b.vii, 

5.5.7.1.a, 5.5.7.5.a.i, 

5.5.7.5.a.ii, 5.5.7.7.b, 

5.7.5.a.vii 

A034 Systems Engineering Management Plan (SEMP) PWS Paragraphs: 5.2.6.a, 

5.6.2.b, 5.2.6.4.b, 

5.2.6.4.b.v, 5.2.9.a, 

5.5.1.a.i, 5.5.2.b, 5.5.2.d, 

5.5.2.e, 5.5.3.a, 5.8.d, 

5.8.1.1.a 

A035 Contractor Configuration Management 

Implementation Plan (CCMIP) 

PWS Paragraphs: 5.6.2.b, 

5.5.1.a.ii, 5.5.3.b, 5.5.4.a, 

5.5.4.b, 5.5.5.a, 5.8.5.3.h.v 

A036 EHR System Installation Guide  PWS Paragraphs: 5.2.2.c.i, 

5.2.7.2.a, 5.7.5.a.viii 

A037 Disaster Recovery Plan (DRP) PWS Paragraphs: 5.2.8.b, 

5.2.8.g, 5.2.8.h  
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Data Item 

Number 

(Block 1) 

Title 

(Block 2) 

Contract Reference  

(Block 5) 

A038  Technical Report PWS Paragraphs: 

5.2.9.b.iii, 5.4.d, 5.5.2.1.g, 

5.5.7.2.c, 5.5.7.3.a, 

5.5.7.4.c, 5.5.7.6.c, 

5.5.7.7.d, 5.5.7.7.f.ii, 

5.8.5.3.g 

A039 DoD 8570.01 Compliance Report PWS Paragraph: 5.5.7.d 

A040  Test Report PWS Paragraphs: 5.6.c, 
5.6.e, 5.6.3.b, 5.6.3.j, 
5.6.3.k, 5.8.5.3.h.iv 

A041 Site Visit Report PWS Paragraphs: 
5.2.4.a.v, 5.2.4.a.vi, 
5.7.1.f.iii, 5.7.1.g 

A042 Role Assignment Identification Document PWS Paragraphs: 5.3.1.d, 

5.8.5.2.j 

A043 EHR System Gold Disk PWS Paragraphs: 5.7.5.a, 

5.8.5.3.h.ii 

A044 Engineering Change Request (ECR) PWS Paragraph: 5.5.4.1.a, 

5.8.3.a.i 

A045 Version Description Document (VDD) PWS Paragraphs: 

5.5.1.b.ix, 5.7.5.a.ix 

A046 Cybersecurity Vulnerability Management Plan PWS Paragraph: 5.5.7.3.b 

A047 Contractor Business Data Report (CBDR) PWS Paragraph: 5.1.5.1.d 

A048 System Safety Plan (SSP) PWS Paragraphs:  

5.5.1.b.x, 5.5.8.b 

A049  Contract Work Breakdown Structure (CWBS) and 

CWBS Dictionary 

PWS Paragraphs:  

5.1.5.a.iii, 5.1.8.a 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 
N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 
A001 

2. TITLE OF DATA ITEM 

 
Program Management Plan (PMP)   

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-MGMT-80004A 

5. CONTRACT REFERENCE  

               
PWS Paragraph: 5.1.d 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

 XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ANNLY 
12. DATE OF FIRST SUBMISSION 

30 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 4: The following tailoring of DI-MGMT-80004A applies: 
1. Expand paragraph 3.5 to include methodologies for the 

following: 
a. Subcontract Management  
b. Performance Management  
c. Risk Management 

 
Block 8: The Government shall have fifteen (15) days after receiving 
the completed PMP for review and comment. 
 
Block 13: Revise and resubmit the updated Completed PMP to the 
Government for approval fifteen (15) days after receiving comments.  
Subsequent submissions are as required until the PMP is approved.  
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO).   

See BLK 16     

    

    

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL         
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 
N00039-15-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A002 

2. TITLE OF DATA ITEM 

 

Meeting Agendas 
   

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-ADMIN-81249A 

5. CONTRACT REFERENCE  

               
See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

 XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 
Block 5: PWS Paragraphs: 5.1.3.a.i, 5.1.3.1.b, 5.1.5.2.d, 5.2.2.i, 
5.6.1.b, 5.6.3.l.ii, 5.7.1.b, 5.7.4.b.vi 
 
Block 8: The Government shall have two (2) days after receiving the 
Meeting Agenda for review and comment.  
 
Blocks 12: Submit the Meeting Agenda at least ten (10) days prior to 
each meeting.  
 
Block 13: Revise and resubmit the updated Meeting Agenda for 
Government approval within two (2) days of receiving comments.  
Subsequent submissions are as required until the Meeting Agenda is 
approved.    
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO).   

See BLK 16     

    

    

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL         
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A003 

2. TITLE OF DATA ITEM 

 

Presentation Materials 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-ADMN-81873 

5. CONTRACT REFERENCE  

               

See BLK 16 

6. REQUIRING OFFICE 

 

DHMSM PMO 

7. DD250 REQ 

 XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 5: PWS Paragraphs: 5.1.3.a.i, 5.1.3.1.c, 5.1.3.1.d, 5.1.5.2.d, 
5.1.7.d, 5.2.3.h, 5.3.b, 5.5.2.f, 5.6.1.b, 5.6.3.l.ii, 5.7.1.b, 5.7.1.f.i 
 
Block 8: The Government shall have two (2) days after receiving the 
Presentation Materials for review and comment 
 
Blocks 12: Submit the Presentation Materials at least six (6) days 
prior to each meeting.  
 
Block 13: Revise and resubmit the updated Presentation Materials 
for Government approval within two (2) days of receiving comments.  
Subsequent submissions are as required until the Presentation 
Materials are approved.    
 
Block 14: Electronically delivered-reproducible Microsoft Office 
format (unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO).   

See BLK 16     

    

    

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL         
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 
DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A004 

2. TITLE OF DATA ITEM 

 

Meeting Minutes   

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-ADMN-81250A 

5. CONTRACT REFERENCE  

               

See BLK 16 

6. REQUIRING OFFICE 

 

DHMSM PMO 
7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 4: The following tailoring of DI-ADMN-81250A applies: 
1. Expand paragraph 10.2.e to include the following information 

pertaining to action items:   
a. Summary of the action  
b. Who assigned the action item 
c. Who is responsible for completing the action item 
d. Date for completion of the action item 
e. Date the action item is completed 

 
Block 5: PWS paragraphs: 5.1.3.a.i, 5.1.3.1.e, 5.1.5.2.d, 5.6.1.b, 
5.6.3.l.ii  
 
Block 8: The Government shall have two (2) days after receiving the 
Meeting Minutes for review and comment. 
 
Blocks 12: Submit the Meeting Minutes within two (2) days after each 
meeting.  
 
Block 13: Revise and resubmit the updated Meeting Minutes to the 
Government for approval within two (2) days of receiving comments.  
Subsequent submissions are as required until the Meeting Minutes are 
approved.    
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program Management 
Office (DHMSM PMO).     

See BLK 16     

    

    

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL         



IDIQ Contract Data Requirements List (CDRLs)   

 

Solicitation Number: N00039-14-R-0018                                     11 

                   Exhibit A  

 

G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 
DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A005 

2. TITLE OF DATA ITEM 

 

Integrated Program Management Report 
(IPMR)   

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
See BLK 16 

5. CONTRACT REFERENCE  

               

See BLK 16 

6. REQUIRING OFFICE 

 

DHMSM PMO 
7. DD250 REQ 

 XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

MTHLY 
12. DATE OF FIRST SUBMISSION 

60 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 4:  
1. DI-MGMT-81861 
2. DI-MGMT-81334D 
3. MIL-STD-881C 

 
Block 5: PWS Paragraphs: 5.1.3.1.f.i, 5.1.5.a.iii, 5.1.5.2.e, 5.1.8.a, 
5.2.2.h, 5.2.5.c, 5.7.2.f, 5.7.4.g.i, 5.8.3.b 
 
Block 8: The Government shall have fifteen (15) days after receiving 
for review and comment of the IPMR.   
 
Block 13: Revise and resubmit the updated IPMR to the Government 
for approval fifteen (15) days after receiving comments.  Subsequent 
submissions are as required until the IPMR is approved.    

 
Block 14: Electronically delivered-reproducible Microsoft Office format 

(unless otherwise approved by the Government) to the DoD 

Healthcare Management System Modernization Program 

Management Office (DHMSM PMO).   

 

See BLK 16     

    

    

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL         
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 
DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 
N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A006 

2. TITLE OF DATA ITEM 

 

Implementation Plan 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

N/A                                                                                                                                                                                                                                                                      

5. CONTRACT REFERENCE  

              

See BLK 16 

6. REQUIRING OFFICE 

 

DHMSM PMO 
7. DD250 REQ 

 XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

30 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 4: The Implementation Plan shall include:  
1. The approach and rationale for deployment, training, change 

management, and sustainment for the DHMSM EHR System 
2. A description of major tasks to include what tasks will 

accomplish, resources required to accomplish tasks, key 
persons (by name and role) responsible for the tasks, and 
criteria for successful completion of each task for each of the 
following areas: 

a. Deployment 
b. Training 
c. Change Management 
d. Sustainment 

i. Document how system performance will be 
monitored to ensure requirements are met  

ii. Address how Service Level Agreements (SLAs) 
are established and monitored to enable required 
system performance (e.g., procedures required to 
collaborate with the different organizations owning 
the infrastructure DHMSM uses)  

3. Implementation Schedule  
a. Provide a schedule of tasks and activities required for 

deployment, training, change management and 
sustainment of the EHR System 

b. Show required tasks described in Section 2 in 
chronological order, with the beginning and end dates of 
each task   

c. Use Gantt chart format    
d. Include bi-directional dependencies between projects and 

milestones 

See BLK 16     
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e. Identify critical path 
4. End user Training Schedule 

a. Show required tasks in chronological order, with the 
beginning and end dates of each task   

b. Use Gantt chart format   
c. Include bi-directional dependencies between projects and 

milestones 
d. Identify critical path 

5. An overview of the EHR System security requirements that 
must be followed during pre-deployment, deployment, and post- 
deployment (sustainment) 

6. Implementation Support 
a. A description and Bill of Materials (BOM) for all hardware, 

software, facilities, and materials required for deployment, 
training, change management and sustainment, including: 

i. Specific models, versions, release numbers, 
configuration settings, and equipment owner 

ii. Information about manufacturer support, licensing, 
usage and ownership rights, and maintenance 
agreement details 

b. A description of committed or proposed personnel 
requirements 

i. Describe the number of personnel, length of time 
needed, types of skills, and skill levels for the 
personnel required  

c. A description of necessary personnel training required to 
prepare personnel for deploying and sustaining the EHR 
System.  Describe the type and amount of training 
required for the following areas: 

i. Software/software installation 
ii. System support 
iii. System maintenance and modification 

7. User Role Assignment 
a. List each individual by name assigned to each role 

8. Deployment Checklist 
 
Block 5: PWS Paragraphs: 5.1.3.1.f.ii, 5.2.7.2, 5.3.a, 5.4.b, 5.4.2.a, 
5.5.3.b, 5.6.3.d, 5.6.4.b, 5.6.5.a, 5.6.5.b, 5.7.b, 5.7.1.a, 5.7.1.d, 
5.7.1.d.ii, 5.7.1.d.iii.a, 5.7.2.a, 5.7.2.f, 5.7.2.g, 5.7.4.a, 5.7.4.b.iv, 
5.7.4.f, 5.7.4.g, 5.8.d, 5.8.5.2.a.i 
 
Block 10: The Government shall have fifteen (15) days after receiving 
the Implementation Plan to review and comment.  
 
Block 13: Revise and resubmit the updated Implementation Plan for 
Government approval fifteen (15) days after receiving comments.  
Subsequent submissions are as required until the Implementation 
Plan is approved. 
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
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(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 

    

    

    

    

    

 15. TOTAL         
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 

VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send 

completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A007 

2. TITLE OF DATA ITEM 

 

Test Plan 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-NDTI-80566A 

5. CONTRACT REFERENCE  

              

See BLK 16 

6. REQUIRING OFFICE 

 

DHMSM PMO 
7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

30 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 4: The following tailoring applies to DI-NDTI-80566A for the 
Contractor Master Test Plan (CMTP): 

1. Add paragraph 4.1.2 Test Approach to include: 
a. A description of the philosophy employed in 

establishing the test program 
b. A method and rationale for the allocation of testing 
c. Commercial best practices utilized 
d. A mapping of individual tests to the Government 

Requirements Traceability Matrix  
e. A description of how all necessary hardware, software, 

and professional services required for installation, 
configuration, and interfaces of the EHR System in the 
Government Approved Laboratories (GALs) will be 
identified 

2. Add paragraph 4.3.1 Test Philosophy to include: 
a. Previous testing or certifications that can be utilized to 

reduce Government testing 
b. A copy of the previous testing or certifications provided 

as an appendix  
3. Paragraph 4.9 applies to all contractually required tests and 

subtests  
4. Replace Paragraph 4.9.2 “Applicable specification (s)” with 

“Test Identification.”  This section shall include: 
a. A list of each required individual test plan, test scripts, 

test procedures and test reports and indicate which 
tests are a part of each plan or report   

b. A brief description of each test and sub-test that 
addresses the objectives and sub-objective   

c. A clear identification of the system or subsystem under 
test  
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5. Paragraph 4.9.6: Add a roadmap for how testing will be 
conducted and identify key elements, significant 
dependencies, and summaries  

6. Paragraph 4.9.7: Provide a list of the hardware, software, and 
professional services required for installation, configuration, 
and interfaces of the EHR System in the GALs 

7. Paragraph 4.9.8: This section shall include a list of all test 
support equipment that will be provided to the Government 
at the completion of each task order for the following:  

a. A Regression Testing Overview and Methodology – 
provide an overview and methodology for 
accomplishing regression testing.  Explain how the 
regression testing will stay current as the program 
changes over the life of the contract. 

b. A Test Data Description 
i. Include a description of the types of test data 

needed to demonstrate the functional and 
technical capabilities of their product   

ii. Include all “test data sets” used to validate the 
capability and performance of the EHR System 

c. An Automated Test Tools Overview  
i. Include a list of the types of automated test tools 

required to facilitate efficient and economical 
conduct of all testing  

ii. Include all “test data sets” used to validate the 
capability and performance of the EHR System 

8. Replace Paragraph “4.9.13 Government Test Facilities” with 
“4.9.13 Test Support Items.” This section shall document all 
technical and logistical support required to implement each 
test in sufficient detail to permit a determination of whether 
the Government has the capability.  For each test phase, 
include: 

a. Test logistics   
i. Identify logistics requirements, including supply 

maintenance and transportation.  Also include 
access requirements, technical support contacts, 
training materials  

b. Explain how the contractor will support and facilitate the 
use of Government independent agents addressing 
any necessary training the agents must have before 
being provided access to the application  

c. Facilities 
i. Include a detailed description of facilities 

required to support the test effort (e.g., 
simulations, environmental tests)  

d. Application Support  
i. Include requirements for data processing 

equipment, network requirements, Government 
provided applications, Government and 
contractor provided test data sets, emulators, 
security, clearances, access requirements 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    



IDIQ Contract Data Requirements List (CDRLs)   

 

Solicitation Number: N00039-14-R-0018                                     18 

                   Exhibit A  

 

ii. Include estimates of total number of processing 
hours required 

iii. Include any special computer programs for test 
conduct (e.g. simulation), data reduction, or test 
analysis 

9. Add new section “4.9.14 System Safety Testing” 
a. Describe the testing  (previous or post contract award) 

that will satisfy the requirements of  PWS 5.5.8 System 
Safety 

 
The following tailoring applies to DI-NDTI-80566A for the Test Plan: 

1. Expand Test Plan to include: 
a. Test procedures 
b. Test scripts (Automated and Manual) 
c. Test cases 
d. Network monitoring configuration files 
e. Instructions 
f. Logs (to include log formats) 
g. Contractor utilized tools used for: 

i. Data aggregation 
ii. Correlation 
iii. Report creation 
 

Block 5: PWS Paragraphs: 5.1.3.1.f.iii, 5.2.6.4.b, 5.2.6.4.b.iii.a, 
5.2.6.4.b.v, 5.2.9.c, 5.6.a, 5.6.b, 5.6.c, 5.6.e, 5.6.e.iv, 5.6.2.h, 
5.6.3.b, 5.6.3.g, 5.6.3.m, 5.6.4, 5.6.5.a, 5.7.4.b.viii, 5.8.5.3.c 
 
Block 8:  

1. The Government shall have fourteen (14) days after receiving 
the CMTP for review and comment.  

2. The Government shall have seven (7) days after receiving all 
other Test Plans for review and comment. 

 
Block 10 and 12:  

1. Submit CMTP thirty (30) DAC. 
2. Submit Test Plans fourteen (14) days prior to each test event. 

 
Block 13: Revise and resubmit the updated CMTP and all other Test 
Plans for Government approval within five (5) days after receiving 
comments.  Subsequent submissions are as required until each 
Test Plan is approved. 
 
Block 14: Electronically delivered-reproducible Microsoft Office 
format (unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 
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G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 

 

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A008 

2. TITLE OF DATA ITEM 

 

Monthly Progress Report 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-MGMT-80368A 

5. CONTRACT REFERENCE  

               

See BLK 16 

6. REQUIRING OFFICE 

 

DHMSM PMO 
7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

MTHLY 
12. DATE OF FIRST SUBMISSION 

30 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

N/A 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 4: The following tailoring of DI-MGMT-80368A applies: 
1. Paragraphs 3.2.2, 3.2.3, and 3.2.5 do not apply. 
2. Section 3 applies to all contract and task order activity, e.g., 

a. Risk Summary 
i. Status of existing risks 
ii. New risks identified during the reporting period, the 

potential impact of each risk, and the plan 
(including schedule) to mitigate each risk 

b. Status of Role Assignments 
i. Provide description and percentage of  tasks 

completed 
ii. Provide description of tasks to be competed 

c. Status of Engineering Change Requests (ECR) 
d. Schedule Status 

i. Planned patches, updates, and upgrades 
ii. Report existing or potential problem areas 
iii. Provide corrective action recommendations 

e. Software Status 
i. Report updates on software license allocation and 

number of licenses in use 
3. System Performance Statistics, as defined in the Government 

Requirements Traceability Matrix, including at a minimum: 
a. System downtime 
b. Software and hardware Mean Time To Repair (MTTR) 
c. System MTTR 
d. System-wide and critical system operational availabilities 
e. Mean Down Time 
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f. Mean Time Between Critical Failures (MTBCFs) 
g. Mean Time Between Failures (MTBFs) 

4. Problem Report 
a. Total number of trouble tickets  
b. Problem source and site distribution 
c. Defect rates, type, and age by module 
d. Defect resolution rate by module  
e. Defect reactivation rates 

5. Change Management 
a. Recommended improvements 
b. Status of change management activities 

6. Role provisioning status to include the total number and 
percentage of users who have completed training 

 
Appendices 

A. Site Implementation Status (for each Wave) 
1. List of users certified as trainers (e.g., clinical champions, 

super users) 
2. Competency test report 
3. Check List updates 
4. User provisioning 

a. List users with access to the EHR System by name 
and type of access 

b. List of users requiring training 
5. Summary of the end user evaluation report 

B. Metrics 
1. Summary of Performance Metrics for the past six (6) 

months.   
a. Measurement, for the reporting period and the 

previous five (5) reporting periods, of each Service 
Level Agreements (SLA) used to monitor contract 
performance. 

b. Approach and steps taken to address 
measurements that did not meet SLA thresholds. 

2. Reliability and availability trend analysis (spreadsheet 
format) 

a. Include a summary of assigned systems and 
services against established thresholds 

b. Include supporting data 
C. Maintenance Status 

1. Provide detailed information of maintenance performed 
during the current reporting period  

a. Maintenance location information (e.g., building 
address, floor, and room number) 

b. Item description, part number, and serial number  
c. Type of maintenance performed (e.g. scheduled, 

unscheduled, corrective, or preventive) and the 
reason for unscheduled maintenance 

i. Number of defects per month 
ii. Types of defects experienced per month 
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iii. Severity level of defects and the number of 
defects per severity level 

2. Provide graphical display of maintenance performed 
during the current and all previous reporting periods  

3. Provide graphical display of failure trends for the ten (10) 
most frequently repaired items 

D. Personnel Security Report 
1. Percentage of personnel meeting security requirements 

(e.g., access to Government facility/installation, access to 
information technology systems, mandatory security 
training) 

 
Block 5: PWS Paragraphs:  5.1.5.a.i, 5.1.6.1.f, 5.1.7.d, 5.1.8.b, 
5.1.10.1, 5.2.2.g, 5.2.2.i, 5.2.3.h, 5.2.9.e, 5.2.9.f, 5.3.c, 5.7.1.d.iv, 
5.7.2.e, 5.7.3.b, 5.7.4.d, 5.7.4.e.iii, 5.8.d, 5.8.5.1.h, 5.8.5.3.b 
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 
 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL         
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A009 

2. TITLE OF DATA ITEM 

 

Competitive Subcontracts Report (CSR) 

3. SUBTITLE  
Small Business Quarterly Status Report 
(QSR) 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-ADMN-80426 

5. CONTRACT REFERENCE  

             

PWS Paragraph: 5.1.5.a.ii 

6. REQUIRING OFFICE 

 

DHMSM PMO 
7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

QTRLY 
12. DATE OF FIRST SUBMISSION 

45 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 4: The following tailoring to DI-ADMIN-80426 applies: 
1. Add the following to Paragraph 10.2.3: 

a. A table identifying all subcontractors to include: 
i. Individual subcontractor by name with addresses 
ii. Business type (e.g., Other Than Small Business, 

Small Business, Small Disadvantaged Business, 
Women-Owned Small Business, Veteran-Owned 
Small Business, Service-Disabled Veteran-Owned 
Small Business, HUBZone Small Business, and 
Historically Black Colleges and Universities and 
Minority Institutions) 

iii. NAICS Code 
iv. Description of the service/product provided (per 

subcontractor) 
2. Add new paragraph “10.2.3.a Small Business Subcontractor 

Reporting” to include: 
a. Total Small Business Subcontracting Goal (% of Total 

Contract Value) 
i. Percentage goal per business type 
ii. Actual percentage (against Small Business 

Subcontracting Goal) and total dollar amounts 
subcontracted during the reporting period and 
cumulative since contract start for each Business 
Type. 
 

The Government reserves the right to perform spot checks and/or 
request copies of supporting documentation.   

 

See BLK 16    
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Blocks 10 and 13: Subsequent submissions are due no later than 
fifteen (15) days after the end of the prior quarter.  
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL         
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 
A010 

2. TITLE OF DATA ITEM 

 
Functional Cost Hour Report 

  

3. SUBTITLE  
 
Contractor Cost Data (CCD) Report 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-FNCL-81566A 

5. CONTRACT REFERENCE  

               

PWS Paragraph: 5.1.5.1.d 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

See BLK 16 
12. DATE OF FIRST SUBMISSION 

60 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Blocks 10 and 13: Second and third submissions of the Functional 
Cost Hour Report are due semi-annually, at 240 DAC and 420 DAC 
respectively. Subsequent submissions are due annually. 
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO) and to the Defense Cost and 
Resource Center (DCARC) website at http://dcarc.cape.osd.mil. 
Electronic submission to the DCARC requires the contractor to 
register for a user account via the DCARC website and obtain an 
External Certification Authority (ECA) certificate from a third party 
vendor. Submissions must be in a DCARC approved Extensible 
Markup Language (XML). PDF format is not acceptable. 

See BLK 16    
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G. PREPARED BY 

 

DHMSM PMO 

H. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A011 

2. TITLE OF DATA ITEM 

 

Cost Data Summary Report (CDSR) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-FNCL-81565B 

5. CONTRACT REFERENCE  

               

PWS Paragraph: 5.1.5.1.d 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

See BLK 16 
12. DATE OF FIRST SUBMISSION 

60 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 
11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 
Blocks 10 and 13: Second and third submissions of the CDSR are due 
semi-annually, at 240 DAC and 420 DAC respectively. Subsequent 
submissions are due annually. 
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO) and to the Defense Cost and 
Resource Center (DCARC) website at http://dcarc.cape.osd.mil. 
Electronic submission to the DCARC requires the contractor to 
register for a user account via the DCARC website and obtain an 
External Certification Authority (ECA) certificate from a third party 
vendor. Submissions must be in a DCARC approved Extensible 
Markup Language (XML). PDF format is not acceptable. 

See BLK 16    
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H. DATE 
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 

Form Approved 

OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 

VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send 

completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A012 

2. TITLE OF DATA ITEM 

 

Software Resource Data Report (SRDR) 

3. SUBTITLE  
 

 

4. AUTHORITY (Data Acquisition Document No.) 

 

See BLK 16 
 

5. CONTRACT REFERENCE              
 

PWS Paragraph: 5.1.5.1.d 

6. REQUIRING OFFICE 

 

DHMSM PMO 

7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

See BLK 16 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS 
 
Block 4: 
1. DID-MGMT-81739 Applies to the SRDR Initial Developer Report 

and Dictionary 
2. DI-MGMT-81740 Applies to the SRDR Final Developer Report 

and Data Dictionary 
 
Block 12: Submit the SRDR Initial Developer Report and Data 
Dictionary at sixty (60) DAC. 
 
Blocks 10 and 13: Submissions for the first two (2) SRDR Final 
Developer Reports and Data Dictionaries are due semi-annually, at 
240 DAC and 420 DAC respectively. Subsequent submissions are 
due annually. 
 
Block 14: Electronically delivered-reproducible Microsoft Office 
format (unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO) and to the Defense Cost and 
Resource Center (DCARC) website at http://dcarc.cape.osd.mil. 
Electronic submission to the DCARC requires the contractor to 
register for a user account via the DCARC website and obtain an 
External Certification Authority (ECA) certificate from a third party 
vendor. Submissions must be in a DCARC approved Extensible 
Markup Language (XML). PDF format is not acceptable. 

See BLK 16     
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 

Form Approved 

OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 

VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send 

completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 
DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A013 

2. TITLE OF DATA ITEM 

 

Contractor Funds Status Report (CFSR) 

3. SUBTITLE  
 

 

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-MGMT-81468 

5. CONTRACT REFERENCE              
 

PWS Paragraph: 5.1.5.2.b 

 

6. REQUIRING OFFICE 

 

DHMSM PMO 

7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

QRTLY 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 

11. AS OF DATE 

 

See BLK 16 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 11: As of the end of the contractor’s accounting period 
nearest to the end of each fiscal year quarter.  
  
Block 12: Submit the CFSR fifteen (15) days after the as of date. 
 
Block 14: Electronically delivered-reproducible Microsoft Office 
format (unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 

See BLK 16     
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I. APPROVED BY   
 

J. DATE 

 

 



IDIQ Contract Data Requirements List (CDRLs)   

 

Solicitation Number: N00039-14-R-0018                                     28 

                   Exhibit A  

 

CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 

Form Approved 

OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 

VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send 

completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 
DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A014 

2. TITLE OF DATA ITEM 

 

Quality Control Plan 

3. SUBTITLE  
 
 

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-QCIC-81009 

5. CONTRACT REFERENCE              
 

PWS Paragraph: 5.1.6.1.a 

6. REQUIRING OFFICE 

 

DHMSM PMO 
7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ONE/R 
12. DATE OF FIRST SUBMISSION 

30 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 
Block 8: The Government shall have fifteen (15) days after receiving 
the Quality Control Plan for review and comment. 
 
Block 13: Revise and resubmit the updated Quality Control Plan to 
the Government for approval fifteen (15) days after receiving 
comments.  Subsequent submissions are as required until the 
Quality Control Plan is approved.  
 
Block 14: Electronically delivered-reproducible Microsoft Office 
format (unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 

See BLK 16     
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I. APPROVED BY   
 

J. DATE 

 

 



IDIQ Contract Data Requirements List (CDRLs)   

 

Solicitation Number: N00039-14-R-0018                                     29 

                   Exhibit A  

 

CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 

Form Approved 

OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 

VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send 

completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 

System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

 

TBD 
1.  DATA ITEM NO 

 

A015 

2. TITLE OF DATA ITEM 

 
Contractor Risk Management Plan (CRMP) 

3. SUBTITLE  
 
 

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-MGMT-81808 

5. CONTRACT REFERENCE              

 
PWS Paragraph 5.1.7.b 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ONE/R 
12. DATE OF FIRST SUBMISSION 

30 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

A 
11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 8: The Government shall have fifteen (15) days after receiving 
the CRMP for review and comment. 
 
Block 13: Revise and resubmit the updated CRMP to the 
Government for approval fifteen (15) days after receiving 
comments.  Subsequent submissions are as required until the 
CRMP is approved.  
 
Block 14: Electronically delivered-reproducible Microsoft Office 

format (unless otherwise approved by the Government) to the DoD 

Healthcare Management System Modernization Program 

Management Office (DHMSM PMO).  

See BLK 16     
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 

VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send 

completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 
DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 
TBD 

1.  DATA ITEM NO 

 

A016 

2. TITLE OF DATA ITEM 

 

Risk Assessment Report  

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-MGMT-81809 

5. CONTRACT REFERENCE  

 
PWS Paragraph: 5.1.7.c 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

OTIME 
12. DATE OF FIRST SUBMISSION 

60 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

N/A 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 
Block 14: Electronically delivered-reproducible Microsoft Office 
format (unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 

See BLK 16    
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A017 

2. TITLE OF DATA ITEM 

 

Integrated Master Plan (IMP)   

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

See BLK 16 

5. CONTRACT REFERENCE  

        

See BLK 16 

6. REQUIRING OFFICE 

 

DHMSM PMO 
7. DD250 REQ 

 XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

60 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

6. REMARKS:   

 

Block 4: DoD Integrated Master Plan and Integrated Master Schedule 
Preparation and Use Guide, Version 0.9, October 21, 2005. 
 
The Integrated Master Plan shall include: 

1. A narrative explaining the overall management of the EHR 
Program 

2. A hierarchy of program events  
a. Supporting accomplishments – Identifies desired result 

prior to or at completion of the event that indicates a level 
of progress 

i. Supporting criteria – Provides definitive evidence 
that a specific accomplishment has been 
completed 

 
Block 5: PWS Paragraphs: 5.1.8.a, 5.1.8.a.i 
 
Block 8: The Government shall have fifteen (15) days after receiving 
the IMP for review and comment.   
 
Block 13: Revise and resubmit the updated IMP to the Government for 
approval fifteen (15) days after receiving comments.  Subsequent 
submissions are as required until the IMP is approved.    

 
Block 14: Electronically delivered-reproducible Microsoft Office format 

(unless otherwise approved by the Government) to the DoD 

Healthcare Management System Modernization Program 

Management Office (DHMSM PMO).   

See BLK 16     
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 15. TOTAL         
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A018 

2. TITLE OF DATA ITEM 

 
Asset Audit Report 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

N/A 

5. CONTRACT REFERENCE  

               

See BLK 16 

6. REQUIRING OFFICE 

 

DHMSM PMO 
7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

ASREQ 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

The Asset Audit Report shall include, at a minimum: 
1. Hardware data elements:  

a. Accountable Unit Identification Code (UIC) (if available) 
b. Asset Class  
c. Asset Status  
d. Asset Type  
e. Building  
f. Floor  
g. Machine Name  
h. Manufacturer  
i. Model  
j. Asset Tag  
k. Parent Asset Tag  
l. Parent Serial Number  
m. Site Code  
n. Rack  
o. Room  
p. Row  
q. Serial Number  
r. Slot 

2. Software data elements: 
a. License Key 
b. License Name 
c. License Serial Number 
d. Number of Actual License Distributions 
e. Number of License Entitlements 
f. Manufacturer 
g. Manufacturing Part Number 
h. Software Application Name 

See BLK 16     
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i. Current Software Application Version on the Network 
j. License Type (e.g., perpetual) 
k. Asset Status 
l. Vendor (e.g., reseller or GFP) 
m. Maintenance Contract Number 

3. Configuration and Network Connections  
a. Physical and logical network connections 
b. Software deployment  
c. Configuration scripts 
d. Specific installation instructions 

4. Annotated Facility Drawings to include items required to deploy, 
test and maintain the EHR System (e.g., HVAC, electrical 
system and power panels, fire detection and suppression 
systems, Uninterruptible Power Supplies, etc.) 

a. Annotate items that are physically at the site and need to 
be reserved/dedicated for the EHR System  

b. Annotate items that are needed at the site but are not 
present  
 

Block 5: PWS Paragraphs: 5.1.9.d.ii, 5.2.3.f, 5.6.2.f 
 
Block 8: The Government shall have five (5) days after receiving each 
Asset Audit Report for review and comment. 
 
Block 10: Submit the Asset Audit Report fifteen (15) days after 
completion of each audit. 
 
Block 12: Submit the Asset Audit Report ninety (90) days after the 
Final Design Review/Test Readiness Review (FDR/TRR).   
 
Block 13: Revise and resubmit the updated Asset Audit Report within 
five (5) days of receiving comments.  Subsequent submissions are as 
required until the Asset Audit Report is approved.  
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 
DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 
TBD 

1.  DATA ITEM NO 

 

A019 

2. TITLE OF DATA ITEM 

 

Phase-Out Transition Plan 

3. SUBTITLE  
 

Software Transition Plan 
4. AUTHORITY (Data Acquisition Document No.) 

 

DI-IPSC-81429A 

5. CONTRACT REFERENCE  

               

PWS Paragraph: 5.1.11.a 

6. REQUIRING OFFICE 

 

DHMSM PMO 
7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

AS REQD 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 
See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 4: The Phase-Out Transition Plan shall also include a validated 
Military Treatment Facility (MTF) Code list. 
 
Block 8: The Government shall have fifteen (15) days after receipt of 
the Phase-Out Transition Plan for review and comment. 
 
Block 12: Submit the Phase-Out Transition Plan nine (9) months after 
Task Order award. 
 
Block 13: Revise and resubmit the updated Phase-Out Transition Plan 
for Government approval fifteen (15) days after receiving comments.  
Subsequent submissions are as required until the Phase-Out 
Transition Plan is approved. 
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 

See BLK 16     
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 
A020 

2. TITLE OF DATA ITEM 

 

System Subsystem  Specification (SSS) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-IPSC-81431A 

5. CONTRACT REFERENCE  

               

See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

 XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

See BLK 16 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

A 
11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 
Contractor format is acceptable. 

 
Block 5: PWS Paragraphs:  5.2.1.b, 5.2.4.c.ii, 5.2.4.d.i, 5.2.4.d.iv, 
5.2.4.e.ii, 5.2.4.f, 5.2.5.a.vii, 5.2.5.e, 5.2.5.g, 5.2.5.m.ii, 5.2.5.m.vi, 
5.2.6.a, 5.2.6.1.a, 5.2.6.3.d, 5.2.6.4.b.ii, 5.2.6.4.b.iii, 5.2.6.4.b.iv, 
5.5.1.a.iii, 5.5.1.b.ii, 5.5.3.c, 5.7.5.a.i 
 
Block 8: The Government shall have fifteen (15) days after receiving 
the SSS for review and comment.  
 
Block 10: Submit updated SSS as follows: 

1. Submit fifteen (15) days prior to Initial Design Review/ Final 
Requirements Review (IDR/FRR). 

2. Submit fifteen (15) days prior to Final Design Review/Test 
Readiness Review (FDR/TRR). 

3. Fifteen (15) days prior to the beginning of System Verification 
Review/Operational Test Readiness Review (SVR/OTRR) 

4. For baseline changes, submit updated SSS thirty (30) days 
after each approved Major, Minor, Maintenance, and Patch 
baseline change is implemented. 

5. Submit all other updated SSS thirty (30) days after requiring 
event (specified in the referenced PWS paragraphs in Block 5 
of this CDRL) is identified. 
 

Block 12: Submit Draft SSS thirty (30) DAC. 
 
Block 13: Revise and resubmit the updated SSS for Government 
approval fifteen (15) days after receiving comments.  Subsequent 
submissions are as required until the SSS is approved. 

See BLK 16    
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Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 
DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A021 

2. TITLE OF DATA ITEM 

 

System Subsystem Design Description 
(SSDD) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-IPSC-81432A 

5. CONTRACT REFERENCE  

               
See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

 XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

See BLK 16 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

A 
11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Contractor format is acceptable. 
 
Block 4: The following tailoring to DI-IPSC-81432A applies: 

1. Add to paragraph 4.1.c Performance models identifying 
hardware and software component areas that are critical to 
scaling the solution at system and enterprise levels 

 
Block 5: PWS Paragraphs: 5.2.1.b, 5.2.3.d, 5.2.3.e, 5.2.4.d.ii, 
5.2.4.d.iii, 5.2.4.e.i, 5.2.4.e.ii, 5.2.4.f.ii, 5.2.5.a, 5.2.5.d.ix, 5.2.5.e, 
5.2.5.f, 5.2.5.g, 5.2.5.i, 5.2.5.j, 5.2.5.k, 5.2.5.m.x, 5.2.6.1.a, 5.2.6.1.b, 
5.2.6.3.b, 5.2.6.4.a, 5.2.6.4.b.iii, 5.5.1.b.iv, 5.5.2.2.c, 5.5.3.c, 5.7.5.a.ii 
 
Block 8: The Government shall have fifteen (15) days after receiving 
the SSDD for review and comment.  
 
Block 12: Submit draft SSDD sixty (60) DAC. 
 
Block 10: Submit updated SSDD as follows: 

1. Fifteen (15) days prior to Initial Design Review/ Final 
Requirements Review (IDR/FRR) 

2. Fifteen (15) days prior to Final Design Review/Test Readiness 
Review (FDR/TRR) 

3. Fifteen (15) days prior to the beginning of System Verification 
Review/Operational Test Readiness Review (SVR/OTRR) 

4. Baseline Changes - Submit updated SSDD thirty (30) days 
after each approved Major, Minor, Maintenance, and Patch 
baseline change is implemented. 

5. Submit all other updated SSDD thirty (30) days after requiring 

See BLK 16    
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event (specified in the referenced PWS paragraphs in Block 5 
of this CDRL) is identified. 

 
Block 13: Revise and resubmit the updated SSDD for Government 
approval fifteen (15) days after receiving comments.  Subsequent 
submissions are as required until the SSDD is approved. 
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 
DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 
N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A022 

2. TITLE OF DATA ITEM 

 

Technology Refresh Plan (TRP)  

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

N/A 

5. CONTRACT REFERENCE  

               

See BLK 16 

6. REQUIRING OFFICE 

 

DHMSM PMO 
7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

SEMIA 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

The TRP shall be a five (5) year plan aligned to contract years broken 
out by month.  
 
Block 4: The TRP shall include: 

1. Long-term and short-term technology refresh and modernization 
strategy, to include:  

a. Two (2) – three (3) year software release plan for 
upgrades and for development of new capabilities  

b. Replacement of obsolete (e.g., loss of Original 
Equipment Manufacturer support) and non-compliant 
(e.g., changes in Government security requirements) 
SW throughout the deployment life cycle. 

c. Planning for current and future demands for services 
and computing resources as well as future plans for 
workload growth. 

d. Approach to minimize obsolescence, promote adoption 
of new emerging technologies and to maintain 
compliancy and currency with applicable national 
standards through life cycle management and 
component modernization  

e. Replacement of high failure items (including systemic 
replacement).  

f. Replacement of HW with demonstrated reliability 
issues. 

g. Replacement of HW and non-IT assets that have 
reached End-of-Life (EOL) or End-of-Support (EOS).  

h. Replacement of or upgrades to systems and services 
with insufficient capacity or processing power to deliver 
required services. 

See BLK 16     
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i. Mitigation of emerging information security threats. 
j. Upgrades to infrastructure necessary to support end 

user equipment.  
k. Upgrades to HW for end user equipment provided as a 

service. 
l. Upgrades to Service Delivery and Management SW 

applications and tools, operating systems, sensors, 
and databases that support the delivery and 
management of network, computing, and security 
services 

2. TRP projects 
a. Analysis and assumptions for each TRP project. 
b. Hardware and software upgrades, by configuration item 

and nomenclature for each project. 
c. Plan of Action and Milestones (POA&M) in Gantt chart 

format for each project, showing start and completion 
dates for major activities (e.g., design, develop, site 
survey, on-site installation, testing). 

d. Risks and mitigation plans for each project 
e. Five (5) year cost projection from the current calendar 

year. 
 

Block 5: PWS Paragraphs: 5.2.1.b, 5.2.1.d, 5.2.2.h.ii, 5.2.3.b, 
5.2.4.e.i, 5.2.5.d.x, 5.5.1.b.vi, 5.8.4.a 

 
Block 8: The Government shall have fifteen (15) days after receiving 
the initial TRP submittal for review and comment.  The Government 
shall have fifteen (15) days after receiving semi-annual submissions 
to review and comment.  
 
Block 12: Submit TRP thirty (30) days prior to the Initial Design 
Review/Final Requirements Review (IDR/FRR). 
 
Block 13: Revise and resubmit the updated TRP for Government 
approval fifteen (15) days after receiving comments.  Subsequent 
submissions are as required until the TRP is approved.  
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

 TBD 

B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

 
TBD 

1.  DATA ITEM NO 

 

A023 

2. TITLE OF DATA ITEM 

 

Computer Software Products  

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-ISPC-81488 

5. CONTRACT REFERENCE  

 
See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 
Block 4: The Computer Software Products shall be in electronic format 
compatible with the contractor’s build and installation procedures. 
 
The following tailoring to DI-ISPC-81488 applies: 

1. Add new paragraph “10.3.4 Build instruction” 
a. Description of version, code management environment, 

workspace and codeline structure 
b. Listing of tools used to link, compile or interpret code to 

build executables 
c. Scripts and configuration files required to support 

development and build executables 
d. Description and instructions to configure tools and 

scripts to build executables and install them into an 
operational environment 

2. Add new paragraph “10.3.5 Dependencies to tools kits and 
software libraries” 

a. List of libraries and toolkit dependencies 
b. Library and toolkit  
c. Executable, source or object code required to integrate 

external libraries, APIs, databases, middleware and 
other computing infrastructure. 

3. Modify paragraph 10.4.1 to “For each program, package, 
interface library or module” 

4. Modify paragraph 10.4.1 to “For each routine, method, class, 
object” 

5. Modify paragraph 10.4.3 to “Developed for and installed on 
Government specified computer and operating systems” 

 
Block 5: PWS Paragraphs:  5.2.2.b, 5.2.6.3.e, 5.7.5.a.iii, 5.8.1.1.a  

See BLK 16    
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Block 10: Submit Computer Software Products as follows: 

1. Submit Computer Software Products (for each site) fifteen (15) 
days after deployment completion for each Wave. 

2. Submit updated Computer Software Products thirty (30) days 
after each approved Major, Minor, Maintenance, and Patch 
baseline change is implemented. 

 
Block 12: Submit Computer Software Products thirty (30) days prior to 
the Final Design Review/Test Readiness Review (FDR/TRR). 
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

     
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 

needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to 

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management 

and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  

the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

 
TBD 

1.  DATA ITEM NO 

 

A024 

2. TITLE OF DATA ITEM 

 

Training Materials   

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
N/A 

5. CONTRACT REFERENCE  

 
See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

N/A 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

All Training Materials shall be role based and aligned to Business 
Process Workflows in support of Segments 1 and 2, to include roles of 
care (1, 2, 3, and En Route). 
 
Block 4: The Training Materials shall include: 

1. Course Syllabus – Provides an overview of the course content 
and learning expectations 

2. End User Guide – Provides detailed steps for performing all of the 
DHMSM EHR System functions for all skill levels 

a. Workflow Diagrams – Provides graphical representation 
of  roles, interactions and workflows associated with a 
clinical or business process 

3. Certification Materials for trainer certification (TMIP-J and 
Services trainers) 

4. Troubleshooting Guide – Provides processes to evaluate and 
resolve common problems 

5. Computer-Based Training (CBT) Media – Provides training 
session through a didactic or interactive online session 

6. Job Aids/Quick Reference Guides – Provides specific instruction 
for error resolution, interface monitoring, tips and tricks and step-
by-step instruction to handle scenarios and situations. Examples 
of job aids may include: 

a. Frequently Asked Questions and Answers 
b. Glossary of Terms and Definitions 
c. Logon and Navigation 

7. Competency Tests 
a. End User - Measures the end users’ knowledge, skills 

and abilities 
b. Trainer Certification – Measures the Services’ Trainer’s 

See BLK 16    
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knowledge, skills and abilities 
8. User Experience Satisfaction Survey – Provides end users’ 

feedback on the effectiveness of training process, the EHR 
System, and other training products. 

9. System Administrator Guides   
a. Provides step-by-step instruction for System 

Administrators 
b. Addresses cybersecurity technical, operational, and 

managerial control compliancy 
10. System Testing Guides   

c. Provides step-by-step instruction for Government testing 
personnel  

d. Addresses the tool, processes, and procedures to 
configure and integrate the EHR System 

11. Instructor Guide – Provides information for an instructor on how 
to train individuals on the DHMSM EHR System 

12. Defense Healthcare Agency Global Service Center (DHAGSC) 
Knowledge Base Materials – Provides DHAGSC instruction and 
guidance for DHAGSC staff 

13. Updated Knowledge Base Articles and DHAGSC-related 
Training Materials – Provides updated materials and additional 
Knowledge Base Articles that correspond to major releases and 
updates to the EHR System 

14. EHR Demonstration clip – Provides demonstration media to be 
uploaded in the LMS  
 

Block 5: PWS Paragraphs: 5.2.2.d, 5.4.c, 5.4.f, 5.4.2.a, 5.6.4.e.iv, 
5.7.1.f.iv, 5.7.2.e, 5.7.3.b, 5.7.4.e.v, 5.7.5.a.iv, 5.8.5.2.c  
 
Block 8: The Government shall have fifteen (15) days after receiving the 
Training Materials for review and comment.  
 
Block 10: Submit updated Training Materials thirty (30) days after each 
approved Major, Minor, Maintenance, and Patch baseline change is 
implemented. 
 
Block 12: Submit Training Materials ninety (90) days prior to 
Developmental Test and Evaluation (DT&E) 
 
Block 13: Revise and resubmit the updated Training Materials to the 
Government for approval fifteen (15) days after receiving comments.  
Subsequent submissions are as required until the Training Materials are 
approved.  
 
Block 14: Electronically delivered, reproducible, editable, and standards-
based format to the DoD Healthcare Management System Modernization 
Program Management Office (DHMSM PMO).  All CBT media shall be 
SCORM conformant. 
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G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

 

TBD 
1.  DATA ITEM NO 

 

A025 

2. TITLE OF DATA ITEM 

 

Incident Management Plan 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
CJCSM 6510.01B 

5. CONTRACT REFERENCE  

 
See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 
XX 

9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ANNLY 
12. DATE OF FIRST SUBMISSION 

30 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

N/A 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Contractor format is acceptable. 
 
Block 4: The Incident Management Plan shall include a narrative 
description of the contractor’s approach, plans, and methodology to 
meet the requirements as stated in CJCSM 6510.01B to include, but 
not limited to: 

1. Incident detection and recording 
2. Incident classification and initial support 
3. Incident investigation and analysis 
4. Incident resolution and recovery 
5. Incident closure 
6. Incident ownership, monitoring, tracking and communication 

 
Block 5: PWS Paragraphs: 5.2.2.h.i, 5.5.7.2.a, 5.5.7.2.b 

Block 8: The Government shall have fifteen (15) days after receiving 
the Incident Management Plan for review and comment.  
 
Block 13: Revise and resubmit the updated Incident Management Plan 
for Government approval fifteen (15) days after receiving comments.  
Subsequent submissions are as required until the Incident 
Management Plan is approved. 
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 
 
 

See BLK 16    
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G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 

Form Approved 

OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 
DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR  

 
N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A026 

2. TITLE OF DATA ITEM 

 

Business Process Workflow Diagrams and 
Role Definitions 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
DoD AF V2.0 

5. CONTRACT REFERENCE  

   
            See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

 XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE  

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

A 
11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

N/A 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 4: Business Process Workflow Diagrams include: 
1. Updated Operational View OV-6C documentation that reflects 

the “To-Be” state. 
2. Role definitions for the “To-Be” state. 
3. Deltas between the EHR System workflows and the current 

organizational processes identified in the DoD Architectural 
Framework (DoDAF) Operational Views (OVs). 

 
Block 5: PWS Paragraphs: 5.2.4.b, 5.3.1.c, 5.4.f, 5.5.1.b.i, 5.7.4.b.i, 
5.7.4.b.iii, 5.8.5.2.i 
 
Block 8: The Government shall have fifteen (15) days after receiving 
the Updated Business Process Workflow Diagrams and Role 
Definitions for review and comment.  
 
Block 12: Submit Business Process Workflow Diagrams and Role 
Definitions thirty (30) days prior to Final Design Review/Test 
Readiness Review (FDR/TRR). 
 
Block 13: Revise and resubmit the updated Business Process 
Workflow Diagrams and Role Definitions for Government approval 
fifteen (15) days after receiving comments.  Subsequent submissions 
are as required until the Business Process Workflow Diagrams and 
Role Definitions are approved. 
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 

See BLK 16    
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Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 
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G. PREPARED BY 
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H. DATE 
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J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 

Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A 
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 
DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

TBD 

1.  DATA ITEM NO 

 

A027 

2. TITLE OF DATA ITEM 

 

Contractor Data Management Plan (CDMP) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
N/A 

5. CONTRACT REFERENCE  

              
See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

XX  
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 
Contractor format is acceptable. 
 
Block 4: The CDMP shall include:  

1. An organizational chart and supportive narrative describing the 
Contractor Data Management structure the contractor 
establishes to manage DHMSM Data Management requirements 

2. The direct lines of control, responsibilities, functional 
relationships, and authority between the contractor’s Data 
Management Office and the contractor’s other organizational 
elements 

3. A description of all interfaces between the contractor and the 
Government necessary to accomplish Data Management tasks 

4. The approach, methodologies, and processes for managing data 
and information from creation to final disposition or destruction 
throughout contract execution to include, but not limited to:  

a. Data access controls 
b. Search capabilities available to the Government and 

contractor 
c. Procedures e.g.: 

i. Backup and data restoration 
ii. Data cataloging  
iii. Data accessing, sharing, and re-use 
iv. Storage and data archiving 
v. Data quality (which include Business Entity Rules, 

Business Attribute Rules, Data Dependency Rules, 

See BLK 16    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    



IDIQ Contract Data Requirements List (CDRLs)   

 

Solicitation Number: N00039-14-R-0018                                     52 

                   Exhibit A  

 

and Data Validity Rules) 
vi. Reporting and Analysis (tools, languages and 

protocols used to extract data from a data store and 
process it for reporting) 

d. Technologies and tools to be used to support and 
automate the Data Management processes including 
required interfaces 

e. Cybersecurity  information  
f. Monitoring effectiveness of Data Management process for 

Continual Service Improvement, including metrics 
measuring 

5. Description of the quality assurance and quality control 
measures that will be taken during sample collection, analysis 
and processing 

6. Description of  data and data formats to include (for data 
migration) 

a. Quantity/Volume of data to be converted 
b. Source systems of the data (repository or multiple 

systems) 
c. Data sources (tools and teams producing data) 
d. File formats and the naming conventions.  

i. Identify standards to be used for data and 
metadata format (e.g., HL7, Comma delimited 
flat files, X12, NCPDP, proprietary interfaces) 

e. Quality of the data (patient duplicates, known mapping 
issues, use of dummy data (SSN – 999-99-9999) 

f. Data coding (free text or discrete (SNOMED, ICD-9, 
Allergies, etc.) 

g. Patient/clinical information for decision making 
h. Constraints/goals for programming and testing data 

migration 
7. Description of the data migration approach for the EHR System 

to include but not limited to: 
a. Master Data Management 
b. Data Cleansing Services 
c. Data Interface Management 

i. Medical device 
ii. Legacy Interfaces 

d. Collection and Load Strategy 
e. Data Archive and Intermediate Storage 
f. Synchronization Approach (data synchronization and 

reconciliation within the EHR System) 
g. Quality Control (edits, reports, and documentation will be 

developed as necessary to ensure the maximum accuracy 
in data conversion and migration) 

 
Block 5: PWS Paragraphs: 5.2.4.d.ii, 5.2.6.4.b.iv, 5.2.7.2.d, 5.5.1.b.v, 
5.5.6.a, 5.5.6.b.iv, 5.5.6.c, 5.7.4.b.v 
 
Block 8: The Government shall have fifteen (15) days after receiving 
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the CDMP to review and comment. 
 
Block 12: Submit draft CDMP sixty (60) DAC. 
 
Block 13: Revise and resubmit the updated CDMP for Government 
approval within fifteen (15) days of receiving comments.  Subsequent 
submissions are as required until the CDMP is approved. 
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD Healthcare 
Management System Modernization Program Management Office 
(DHMSM PMO). 
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G. PREPARED BY 
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H. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 

VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send 

completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 
A028 

2. TITLE OF DATA ITEM 

Contactor Requirements Traceability 
Matrix (CRTM) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
N/A 

5. CONTRACT REFERENCE  

 
See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

See BLK 16 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Contractor format compatible with Government requirements 
management system. 
 
Block 4: The CRTM shall include: 

1. Traceability of requirements from the Government 
Requirements Traceability Matrix  to the contractor delivered 
functionality as specified in the SSS, SSDD, and other source 
documents (e.g., ICD) 

2. For each requirement: 
a. A unique and un-modifiable identifier for the 

requirement. 
b. The architectural element (Configuration Item or 

interface) to which the requirement belongs. 
c. The document and paragraph number of the 

requirement. 
d. The derivation or reference to the design record that 

documents the derivation, for the requirement from its 
parent (for those instances where the requirement has a 
parent within the database). 

e. Other attributes as identified by the design process. 
3. The parent-child and child-parent links that provide the 

rational and unambiguous traceability for all requirements. 
4. The parent-child and child-parent traceability through multiple 

levels of the design hierarchy to assess the impact of potential 
specification changes. 

 
Block 5: PWS Paragraphs: 5.2.4.d.iv, 5.2.4.f, 5.2.5.a.vii, 5.2.5.e, 
5.2.5.g, 5.5.1.b.iii, 5.5.3.c, 5.5.3.d, 5.5.3.f.i, 5.6.3.g, 5.8.1.1.b  
 

See BLK 16    
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Block 8: The Government shall have fifteen (15) days after receiving 
each CRTM for review and comment.  
 
Block 12: Submit Initial CRTM fifteen (15) days prior to the Initial 
Design Review/ Final Requirements Review (IDR/FRR). 

 
Block 10: Submit updated CRTM as follows:  

1. Final Design Review/Test Readiness Review (FDR/TRR) - 
Submit updated CRTM fifteen (15) days prior to the FDR/TRR 

2. Developmental Test and Development (DT&E) - Submit 
updated CRTM fifteen (15) days prior to the start of DT&E 

3. Operational Test and Evaluation - Submit final CRTM fifteen 
(15) days prior to the start of OT&E  

4. Baseline Changes – Submit updated CRTM thirty (30) days 
after each approved Major, Minor, Maintenance, and Patch 
baseline changes are implemented. 

 
Block 13:  Revise and resubmit each updated CRTM for 
Government approval seven (7) days after receiving comments.  
Subsequent submissions are as required until the CRTM is 
approved. 
 
Block 14: Electronically delivered-reproducible Microsoft Office 
format (unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A029 

2. TITLE OF DATA ITEM 

 

Interface Control Document (ICD) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-CMAN-81248A 

5. CONTRACT REFERENCE  

               
See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

 XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

See BLK 16 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

A 
11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 4: The following tailoring to DI-CMAN-81248A applies: 
1. Replace paragraph 2.e with the following, “General Interface 

Requirements Overview Description” and include the following:  
a. Functional Assumptions - all assumptions or 

dependencies regarding the interfaces of the system. 
These may concern such issues as: related software or 
hardware, operating systems, or end user characteristics. 

b. Interface Overview - the functionality and architecture of 
the interfacing systems as they relate to the proposed 
interface. Briefly summarize the system, functionality, 
including identification of key hardware and software 
components, as they relate to the interface.  

c. Functional Allocation - what operations are supported in 
the system, workflow and rules involved in the interface 
and how the systems will interact with the interface being 
defined.  The events that trigger the movement of 
information using the interface being defined. 

d. General Processing Steps and transactions (e.g., 
sequence diagram) - describe the types of transactions 
that will be used to move data among the component 
systems of the interface being defined. 

e. Data Transfer - describe how data will be moved among 
component systems of the interface being defined. 
Include descriptions and diagrams of how connectivity 
among the systems will be implemented and of the type 
of messaging or packaging of data that will be used to 
transfer data among the systems. 

f. Security and Integrity - if the interface defined has 
security and integrity requirements, briefly describe how 

See BLK 16    
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access security will be implemented and how data 
transmission security will be implemented for the interface 
being defined. Include a description of the transmission 
medium to be used and whether it is a public or a secure 
line. Include a brief description of how data will be 
protected during transmission and how data integrity will 
be guaranteed. 

2. Add new paragraph 3.2.f “Detailed Interface Definition” and 
include the following:  

a. Application Program Interface overview – functional 
overview of API hierarchy, classes, routines, methods and 
general definitions and guidance on use of the interface. 

b. Methods, routines, calls - the complete definition, 
characteristics, and attributes of the command. 

c. Interface Processing Time Requirements – frequency, 
performance or response time requirements defining how 
quickly incoming traffic or data requests must be 
processed by the interfacing system to meet the 
requirements of the interface. 

d. Message Format (or Record Layout) and Required 
Protocols - the explicit definitions of and the conditions 
under which each message is to be sent including the 
content and format of every message, file, or other data 
element assembly (objects, records, arrays, reports, etc.)  

e. Communication Methods - all aspects of the presentation, 
session, network, and data layers of the communication 
stack to which both systems participating in the interface 
must conform. Document the specifications for hand-
shaking protocols between the two systems. 

f. Security Requirements - the security features that are 
required to be implemented within the message or file 
structure or in the communications processes. Specify the 
security of the communication methods used (Include 
safety/security/privacy considerations, such as 
encryption, user authentication, compartmentalization, 
and auditing).  

g. Interface Controls - the sequence numbering, legality 
checks, error control, and recovery procedures that will be 
used to manage the interface.  Address the format(s) for 
error reports exchanged between the systems and their 
disposition 

3. Add new paragraph 3.2.g: “Compatible Medical Devices”  
Provide list of medical devices compatible with the EHR System 
that includes the following: 

a. Machine Name  
b. Manufacturer  
c. Model  

 
Block 5:  PWS Paragraphs: 5.2.5.b, 5.2.5.d.viii, 5.2.6.1.a, 5.2.6.1.b, 
5.7.5.a.v 
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Block 8: The Government shall have fifteen (15) days after receiving 
each ICD for review and comment.  
 
Block 12: Initial ICD: Submit Initial ICD fifteen (15) days prior to Final 
Design Review/Test Readiness Review (FDR/TRR). 
 
Block 10: Submit updated ICDs as follows: 

1. Developmental Test and Evaluation  (DT&E) - Submit updated 
ICD fifteen (15) days prior to the beginning of DT&E 

2. Operational Test and Evaluation (OT&E) - Submit updated ICD 
fifteen (15) days prior to the beginning of OT&E 

3. Baseline Changes – Submit updated ICD thirty (30) days after 
each approved Major, Minor, Maintenance, and Patch baseline 
changes are implemented. 
 

Block 13:  Revise and resubmit the updated ICD for Government 
approval seven (7) days after receiving comments.  Subsequent 
submissions are as required until the ICD is approved. 
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 
DoD Healthcare Management 
System Modernization (DHMSM)) 

E. CONTRACT/PR NO. 

 
N00039-X-D-XXXX/0001 

F. CONTRACTOR 

TBD 

1.  DATA ITEM NO 

 

A030 

2. TITLE OF DATA ITEM 

 

EHR Technical Baseline Documents 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
See BLK 16 

5. CONTRACT REFERENCE  

               

See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 4:  
1. DI-CMAN-81121 
2. DI-IPSC-81434A 
3. DI-IPSC-81431A 

 
The DoDAF views annotated within parentheses indicate the 
Integrated Architecture Products that also need to be updated in 
support of the baseline elements.   
 
The Allocated Baseline shall include: 

1. System Interface descriptions (SV-1) 
2. System Resource Flow specifications (SV-2, SV-6) 
3. System Functionality and Data flow Description (SV-4) 
4. Service to system mappings (SvcV-3) 
5. Operational Activity to System Function Mapping (SV-5a) 
6.  System Event Trace Matrix (SV-10c) 

 
The Product Baseline shall include: 

1. Network architecture diagrams (both logical and physical).  
2. Hardware description for all devices on the network and all 

devices used to support the network.  
3. Software version(s).  
4. System configuration data (Configuration Item Attachment) 
5. All systems and the currently scheduled contractor end of 

support dates in order to maintain Off-the-Shelf (OTS) 
capabilities. 

6. Network diagrams showing the placement of all network 
intrusion sensors (SV-1, SV-2, SV-4) 

7. Interface control diagrams to show interface specifications, 

See BLK 16     
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ports, and protocols.  
8. Product specifications.  
9. Framework for organizing Configuration Items (CIs) into a 

logical hierarchy. 
10. Explanation of storage of CI information in the federated 

Configuration Management System and the relationship 
between data bases. 

 
Block 5: PWS Paragraphs: 5.2.5.d, 5.2.5.m.xiv, 5.6.3.l.iii 
 
Block 8: The Government shall have fifteen (15) days after receiving 
the Technical Baseline Documents for review and comment.    
 
Block 10: Submit updated Technical Baseline Documents as follows: 

1. Baseline Improvements - Submit updates quarterly after 
approved baseline improvement plans provided in the 
applicable Technical Reports are implemented. 

2. Baseline Changes – Submit updated Technical Baseline 
Documents thirty (30) days after approved Major, Minor, 
Maintenance, and Patch baseline changes are implemented. 

 
Block 12: Submit Technical Baseline Documents by baseline type:  

1. Allocated Baseline – sixty (60) DAC.  
2. Product Baseline – ninety (90) DAC. 

 
Block 13: Revise and resubmit the updated Technical Baseline 
Documents to the Government for approval within fifteen (15) days of 
receiving comments.  Subsequent submissions are as required until 
the Technical Baseline Document is approved. 
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 
DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A031 

2. TITLE OF DATA ITEM 

 

Database Design Description (DBDD) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-IPSC-81437A 

5. CONTRACT REFERENCE  

               

See BLK 16 

6. REQUIRING OFFICE 

 

DHMSM PMO 
7. DD250 REQ 

 XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

A 
11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 
Block 5:  PWS Paragraphs: 5.2.5.d.vii, 5.7.5.a.vi  
 
Block 8: The Government shall have fifteen (15) days after receiving 
each DBDD for review and comment.  
 
Blocks 12: Submit draft DBDD fifteen (15) days prior to the Initial 
Design Review. 
 
Block 10: Submit updated DBDDs as follows: 

1. Final Design Review/Test Readiness Review (FDR/TRR) - 
Submit updated DBDD fifteen (15) days prior to the FDR/TRR. 

2. Baseline Changes – Submit updated DBDD thirty (30) days 
after each approved Major, Minor, Maintenance, and Patch 
baseline changes are implemented. 

 
Block 13: Revise and resubmit each updated DBDD for Government 
approval seven (7) days after receiving comments.  Subsequent 
submissions are as required until the DBDD is approved. 
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 
 

See BLK 16    
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 

Form Approved 

OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

 

TBD 
1.  DATA ITEM NO 

 
A032 

2. TITLE OF DATA ITEM 

 

Software Development Plan (SDP) 

3. SUBTITLE  
 
 

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-IPSC-81427 

5. CONTRACT REFERENCE              

 
See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ONE/R 
12. DATE OF FIRST SUBMISSION 

30 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 5: PWS Paragraphs: 5.2.5.f.iv, 5.2.6.4.b, 5.5.1.b.viii, 5.5.2.c, 
5.8.1.1.a 
 
Block 8: The Government shall have fifteen (15) days after receiving 
the SDP for review and comment. 
 
Block 10: Revise and resubmit updated SDP to the Government for 
approval fifteen (15) days after receiving comments.  Subsequent 
submissions are as required until the SDP is approved.  
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 

See BLK 16     
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

 

TBD 
1.  DATA ITEM NO 

 

A033 

2. TITLE OF DATA ITEM 

 

Security Authorization Package 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

               

See BLK 16 

5. CONTRACT REFERENCE  

               

See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

DD 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 4: 
1. DoD Instruction 8510.01 

 
The Security Authorization Package shall include: 

1. System Assessment Report 
a. Security vulnerabilities as identified during the security 

vulnerability assessments (to include both automated and 
manual) 

i. Plan of Action and Milestones (POA&M) - includes 
tasks that need to be accomplished to remediate 
identified vulnerabilities and minimal data items 
(see CDRL A038 Technical Report Attachment 1) 

b. Security review of technical, management and the 
operational controls 

c. System assessment of functional validation testing. 
2. System Security Plan 

a. Documentation of the controls as either inherited or 
shared with the hosting facility or service provider 

b. Description of actual and planned IA control set 
implementation 

c. System architecture description to include diagrams, 
supporting text and tables 

i. System accreditation boundary diagram 
ii. Interconnection/interface descriptions 
iii. Ports, protocols and services matrix 
iv. Software baseline 
v. Hardware baseline or hardware requirements 

(Physical and Virtual) 
d. Continuous monitoring plan (inherited or system) 

See BLK 16    
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3. Continuity of Operations Plan 
a. Backup and recovery procedures 
b. Backup resource requirements 
c. Incident communication plan 

4. Service Level Agreements between DHMSM and DHA 
a. Documents controls that are inherited or shared from 

hosting sites or service providers 
b. Documents continuous monitoring of the system 

compliance, integrity, activities, and best practices 
5. Memorandum of Understanding/ Memorandum of Agreement 

a. Interface agreements between DHMSM and DHA 
6. Interconnection operations and security plan 

a. Handshake between systems 
b. Encryption methods  

7. Rules of Behavior 
a. Activities policies for privileged accounts 
b. General User requirements 
c. Defined Processes 

 
Block 5: PWS Paragraphs: 5.2.5.m.vii, 5.5.1.b.vii, 5.5.7.1.a, 5.5.7.5.a.i, 
5.5.7.5.a.ii, 5.5.7.7.b, 5.7.5.a.vii 
 
Block 8: The Government shall have ten (10) days after receipt of the 
Security Authorization Package for review and comment.   
 
Block 12: Submit Security Authorization Package 150 days prior to the 
impact date or as directed by the Government.  The impact date is 
defined as the date contractually required for obtaining an 
Authorization to Operate (ATO) or maintaining an ATO without 
disruption. 
 
Block 13: Revise and resubmit the updated Security Authorization 
Package for approval within five (5) days of receiving comments.  
Subsequent submissions are as required until the Accreditation 
Package is accepted 
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 

Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A 
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 
DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A034 

2. TITLE OF DATA ITEM 

 

System Engineering Management Plan 
(SEMP) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-MGMT-81024 

5. CONTRACT REFERENCE  

               

See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ONE/R 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

A 
11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Contractor format is acceptable. 
 
Block 5: PWS Paragraphs: 5.2.6.a, 5.6.2.b, 5.2.6.4.b, 5.2.6.4.b.v, 
5.2.9.a, 5.5.1.a.i, 5.5.2.b, 5.5.2.d, 5.5.2.e, 5.5.3.a, 5.8.d, 5.8.1.1.a 
 
Block 8: The Government shall have fifteen (15) days after receiving 
the SEMP to review and comment.  
 
Block 12: Submit Draft SEMP thirty (30) DAC. 
 
Block 13: Revise and resubmit the updated SEMP for Government 
approval fifteen (15) days after receiving comments.  Subsequent 
submissions are as required until the SEMP is approved.  
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD Healthcare 
Management System Modernization Program Management Office 
(DHMSM PMO). 
 

See BLK 16    
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

 

TBD 
1.  DATA ITEM NO 

 

A035 

2. TITLE OF DATA ITEM 

 

Contractor Configuration Management 
Implementation Plan (CCMIP) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

See BLK 16 

5. CONTRACT REFERENCE  

               

See BLK 16 

6. REQUIRING OFFICE 

 

DHMSM PMO 
7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ONE/R 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 
Block 4:   

1. MIL-HDBK-61A (SE), Military Handbook: Configuration 
Management Guidance, 7 February 2001, Appendix A, Activity 
Guide: Table A-3. 

2.   DI-CMAN-80858B 
 
The CCMIP shall include the processes to accomplish the following 
CM functions and tasks: 

1. Configuration identification 
2. Configuration control 
3. Configuration status accounting 
4. Configuration audits 

 
Block 5: PWS Paragraphs: 5.6.2.b, 5.5.1.a.ii, 5.5.3.b, 5.5.4.a, 5.5.4.b, 
5.5.5.a, 5.8.5.3.h.v 
 
Block 8: The Government shall have fifteen (15) days after receipt of 
the CCMIP for review and comment. 
 
Block 12: Submit draft CCMIP thirty (30) DAC. 

 
Block 13: Revise and resubmit the updated CCMIP for Government 
approval fifteen (15) days of receiving comments.  Subsequent 
submissions are as required until the CCMIP is approved. 

 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 

See BLK 16    
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Management Office (DHMSM PMO).     

    

    

    

 15. TOTAL         

G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

 

Form Approved 

OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

 

TBD 
1.  DATA ITEM NO 

 

A036 

2. TITLE OF DATA ITEM 

 

EHR System Installation Guide 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-ISPC-81428A 

5. CONTRACT REFERENCE  

               

See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

60 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 
Block 5: PWS Paragraphs: 5.2.2.c.i, 5.2.7.2.a, 5.7.5.a.viii 
 
Block 8: The Government shall have fifteen (15) days after receipt of 
the EHR Installation Guide for review and comment. 
 
Block 10: Submit updated EHR System Installation Guide as follows: 

1. Baseline Changes – Submit updated EHR System Installation 
Guide thirty (30) days after approved Major, Minor, 
Maintenance, and Patch baseline changes are implemented. 

2. Submit all other updated EHR System Installation Guides thirty 
(30) days after requiring event is identified. 

 
Block 13: Revise and resubmit the updated EHR System Installation 
Guide for Government approval fifteen (15) days of receiving 
comments.  Subsequent submissions are as required until the EHR 
System Installation Guide is approved. 

 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 

See BLK 16    
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 

System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

 
N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 
TBD 

1.  DATA ITEM NO 

 

A037 

2. TITLE OF DATA ITEM 

 

Disaster Recovery Plan (DRP) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
N/A 

5. CONTRACT REFERENCE  

               

See BLK 16 

6. REQUIRING OFFICE 

 

DHMSM PMO 
7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ANNLY 
12. DATE OF FIRST SUBMISSION 

90 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Contractor format is acceptable. 
 
The Disaster Recovery Plan shall include: 

1. Results of assessments performed to support IT Service 
Continuity Plans, priority for recovery, and recovery time lines to 
support IT Service Continuity.  

2. Identification of strengths to be maintained and built upon.  
3. Identification of potential areas for further improvement. 
4. Recommendations for follow-up actions. 
5. Schedule for annual paper walkthroughs and live tests. 
6. Detailed description of recovery strategies.   
7. Detailed recovery plan.   
8. Verification criteria and procedures to assess the effectiveness 

of recovery.  
 
Block 5: PWS Paragraphs: 5.2.8.b, 5.2.8.g, 5.2.8.h 
 
Block 8: The Government shall have fifteen (15) days after receiving 
the Disaster Recovery Plan for review and comment. 
 
Block 13: Revise and resubmit the updated Disaster Recovery Plan for 
Government approval within fifteen (15) days of receiving comments.  
Subsequent submissions are as required until the Disaster Recovery 
Plan is approved. 
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program  
 

See BLK 16     

    

    

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    



IDIQ Contract Data Requirements List (CDRLs)   

 

Solicitation Number: N00039-14-R-0018                                     70 

                   Exhibit A  

 

Management Office (DHMSM PMO).     

    

    

    

      

 15. TOTAL         
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 

VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send 

completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

 

TBD 
1.  DATA ITEM NO 

 

A038 

2. TITLE OF DATA ITEM 

 

Technical Report    

3. SUBTITLE  
 
 

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-MISC-80508B 

5. CONTRACT REFERENCE  

               

See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 
Block 4: The following tailoring of DI-MISC-80508B applies: 

1. Paragraph 3.c.3 shall be expanded to include: 
a. Recommendations for improvement, problem 

resolution, correcting weaknesses or deficiencies, and 
alternatives where applicable 

b. A Plan of Actions and Milestones (POA&M) to address 
“a” above to include: 

i. Tasks to be accomplished with recommendation 
for completion 

ii. Resources to accomplish tasks 
iii. Milestones in completing tasks 

c. IT Security POA&M shall be submitted in Microsoft 
Excel and follow the format provided in Attachment 1 of 
this CDRL 

d. Provide cybersecurity raw scan data as part of all 
Cybersecurity Vulnerability Assessment (CVA) 
Technical Reports. 
 

Block 5: PWS Paragraphs: 5.2.9.b.iii, 5.4.d, 5.5.2.1.g, 5.5.7.2.c, 
5.5.7.3.a, 5.5.7.4.c, 5.5.7.6.c, 5.5.7.7.d, 5.5.7.7.f.ii, 5.8.5.3.g 
 
Block 8: The Government shall have fifteen (15) days after receiving 
each Technical Report for review and comment. 
 
Block 10: Submit Cybersecurity Technical Reports monthly. 
 
Block 12: Submit all Technical Reports fifteen (15) days after 
completion of the scans. 
 

See BLK 16     
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Block 13: Revise and resubmit the updated Technical Reports for 
Government approval fifteen (15) days after receiving comments.   
 
Block 14: Electronically delivered-reproducible Microsoft Office 
format (unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO).   
 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL         
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 
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J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

 

TBD 
1.  DATA ITEM NO 

 

A039 

2. TITLE OF DATA ITEM 

 

DoD 8570.01 Compliance Report 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
DoD Instruction 8570.01-M 

5. CONTRACT REFERENCE  

 
PWS Paragraph: 5.5.7.d 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

MTHLY 
12. DATE OF FIRST SUBMISSION 

15 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

 
Block 4: The DoD 8570.01 Compliance Report shall include: 

1. Contractor name, functional responsibility for each DHMSM 
contractor personnel supporting and charging to the project 

2. Contractor personnel category role defined (e.g., technical or 
management)  

3. Contractor level (e.g., computing environment, network 
environment, or enclave) 

4. Information assurance (IA)/cybersecurity training, certification, 
certification maintenance, and continuing education or 
sustainment training required for the DHMSM contractor 
information assurance/cybersecurity functional responsibilities 

5. A matrix that documents and tracks certification status of 
DHMSM contractor IA personnel, updated as certifications 
change or expire and personnel are added or removed 

6. A matrix that documents and tracks IA training for all DHMSM 
contractor personnel 

 
Block 8: The Government shall have fifteen (15) days after receiving 
the DoD 8570.01 Compliance Report for review and comment. 
 
Block 13: Revise and resubmit the updated DoD 8570.01 Compliance 
Report to the Government for approval seven (7) days after receiving 
comments.   
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 
 
 

See BLK 16    
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 15. TOTAL         
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 

VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send 

completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A040 

2. TITLE OF DATA ITEM 

 

Test Report 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

  
DI-NDTI-80809B 

5. CONTRACT REFERENCE  

               

See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 4: The following tailoring of DI-NDITI-8089B applies: 
1. Paragraph 1.2.4.d include: 

a. Identification of the corresponding Test Plan for each 
Test Report 

b. A mapping of requirements to test completed, results, 
and conclusions for each test 

2. For Contractor Integration Test (CIT) ONLY: Expand Test 
Report to include: 

a. Test completed for specific system criteria 
b. Test results, findings, and conclusions 
c. Test limitations, gaps, and impacts 
d. Identified risks and mitigations 
e. Readiness to proceed with Government Developmental 

Test and Evaluation (DT&E) 
 
Block 5: PWS Paragraphs: 5.6.c, 5.6.e, 5.6.3.b, 5.6.3.j, 5.6.3.k, 
5.8.5.3.h.iv 
 
Blocks 12: Submit each Test Report seven (7) days after the 
completion of each test event. 
 
Block 14: Electronically delivered-reproducible Microsoft Office 
format (unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 

the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 

and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the 

Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

 

TBD 
1.  DATA ITEM NO 

 

A041 

2. TITLE OF DATA ITEM 

 

Site Visit Report  

3. SUBTITLE  

4. AUTHORITY (Data Acquisition Document No.) 

 

N/A 

5. CONTRACT REFERENCE  

        

See BLK 16 

6. REQUIRING OFFICE 

 

DHMSM PMO 
7. DD250 REQ 

 

XX 

9. DIST. 

STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

 

ASREQ 

12. DATE OF FIRST 

SUBMISSION 

See BLK 16 

14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 
N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 4: For each Wave, the Site Visit Report shall include: 
1. Overview 

a. Identify sites visited   
b. Describe methodology followed in execution of site 

visit 
c. Provide list of site POCs 

2. Installation Requirements (for each site) 
a. Describe the “As-Is” application, network and 

infrastructure architecture, and performance tuning 
considerations as it applies to deploying the EHR 
System and meeting the EHR System requirements 
as defined in the Government Requirements 
Traceability Matrix. 

b. Describe site specific training infrastructure (e.g., 
training rooms, projectors, workstation, etc.) and site 
training team (e.g., trainers, clinical champions, super 
users) 

c. Provide annotated facility drawings to include items 
required to deploy, test and maintain the EHR 
System (e.g., HVAC, electrical system and power 
panels, fire detection and suppression systems, 
Uninterruptible Power Supplies, etc.) 

i. Annotate items that are physically located at 
the site and need to be reserved/dedicated for 
the EHR System 

ii. Annotate items that are needed at the site but 
are not present  

See BLK 16     
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3. Business Process Workflow Improvements for each site 
a. Outputs from the Business Process Workshop 

identifying business process workflow deltas from the 
current “As-Is” to the establishment of the “To-Be” 
state. 

b. Describe the plan to incorporate the outputs from the 
Business Process Workshop to update training 
process and training materials. 

4. Installation Scheduling Considerations for each site 
a. Identify items impacting deployment of the EHR 

System (e.g., operating system upgrades, planned 
exercises, base closures). 

b. Describe mitigation plans for the identified issues. 
5. Lessons Learned – Summary of knowledge derived from 

each site visit (e.g., user interaction, workflow, 
infrastructure, training, etc.), that can be used to:   

a. Promote the recurrence of desirable outcomes and 
b. Preclude the recurrence of undesirable outcomes 

6. Validated MTF Code list 
 
Block 5: PWS Paragraphs: 5.2.4.a.v, 5.2.4.a.vi, 5.7.1.f.iii, 5.7.1.g 
 
Block 8: The Government shall have fifteen (15) days after receipt 
of the Site Visit Report for review and comment.  
 
Blocks 12: Submit the Site Visit Report seven (7) days after the 
completion of each site visit.  
 
Block 13: Revise and resubmit the updated Site Visit Report to the 
Government for approval within seven (7) days of receiving 
comments.  Subsequent submissions are as required until the Site 
Visit Report is approved. 
 
Block 14: Electronically delivered-reproducible Microsoft Office 
format (unless otherwise approved by the Government) to the 
DoD Healthcare Management System Modernization Program 
Management Office (DHMSM PMO).   

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL         
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 

needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to 

Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management 

and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  

the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

 

TBD 
1.  DATA ITEM NO 

 
A042 

2. TITLE OF DATA ITEM 

Role Assignment Identification Document 
3. SUBTITLE  
“As-Is” to “To-Be” State Mapping 

4. AUTHORITY (Data Acquisition Document No.) 

 
N/A 

5. CONTRACT REFERENCE  

      

See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

 

XX 

9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

 

ASREQ 

12. DATE OF FIRST SUBMISSION 

60 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Contractor format is acceptable. 
 
Block 4: The Role Assignment Identification Document shall include: 

1.  The “As-Is” to “To-Be” state mapping.  
a. Provide a “Description of Skill Types” with 

corresponding “Occupation Descriptions” 
b. Provide the “Total FTE” per “Occupation Description”   

 

Block 5: PWS Paragraphs: 5.3.1.d, 5.8.5.2.j 
 
Block 8: The Government shall have fifteen (15) days after receiving 
the Role Assignment Identification Document for review and 
comment.  
 
Block 13: Revise and resubmit the updated Role Assignment 
Identification Documentation for Government approval within fifteen 
(15) days of receiving comments.  Subsequent submissions are as 
required until the Role Assignment Identification Document is 
approved.    
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO).   

See BLK 16     

    

    

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL         
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 
N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A043 

2. TITLE OF DATA ITEM 

 

EHR System Gold Disk 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
N/A 

5. CONTRACT REFERENCE  

               
See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

 XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 4:  
1. The EHR System Gold Disk product is the final tested product 

following OT&E Phase 2 Testing of Segment 2. 
2. The EHR System Gold Disk shall be delivered via physical 

media (e.g., CD or DVD) and be configurable to support the 
Roles 1, 2, 3, and En-Route Care.  

3. The EHR System Gold Disk shall include: 
a. Installation tools necessary to install the configurations for 

the various Roles of Care by an end user  

b. All data (e.g., end user guides, troubleshooting guides, 
user’s manuals, installation guides, training materials, and 
release notes) and computer software necessary to 
install, operate, and maintain the EHR System  

 
Block 5: PWS Paragraphs: 5.7.5.a, 5.8.5.3.h.ii  
 
Block 8: The Government shall have fifteen (15) days after receiving 
the EHR System Gold Disk for review and comment. 
 
Block 10:  Submit updated EHR System Gold Disk thirty (30) days 
after each approved Major, Minor, Maintenance, and Patch baseline 
change is implemented. 
 
Block 12: Submit the EHR System Gold Disk thirty (30) days after 
successful completion of OT&E Phase 2 testing for Segment 2. 
 
Block 13: Revise and resubmit the updated EHR System Gold Disk to 
the Government for approval fifteen (15) days after receiving 
comments.  Subsequent submissions are as required until the EHR 

See BLK 16     
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System Gold Disk is approved.  
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO).   

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL         
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 

Form Approved 

OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

 
N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

 

TBD 
1.  DATA ITEM NO 

 

A044 

2. TITLE OF DATA ITEM 

 

Engineering Change Request (ECR) 

3. SUBTITLE  
 
 

4. AUTHORITY (Data Acquisition Document No.) 

 

See BLK 16 

5. CONTRACT REFERENCE              

 

See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Block 4: DI-CMAN-80639C 
  MIL-HDBK-61A 

 
Block 5: PWS Paragraph: 5.5.4.1.a, 5.8.3.a.i 
 
Block 8: The Government shall have twenty (20) days after receiving 
an ECR for review and comment.  If the Government determines that 
an ECR is not in its interests, it will so notify the contractor.    
 
Blocks 10 and 12: Submit ECR twenty (20) days after the need for an 
engineering change is identified.  
 
Block 13: Revise and resubmit the updated ECR for Government 
approval, if the Government determines such ECR is in its interest, 
within ten (10) days after receiving comments.  Subsequent 
submissions are as required until the ECR is approved. 
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless another method is required by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 

See BLK 16     

    

    

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL         
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 

Form Approved 

OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

 

TBD 
1.  DATA ITEM NO 

 

A045 

2. TITLE OF DATA ITEM 

 

Version Description Document (VDD) 

3. SUBTITLE  
 
 

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-IPSC-81442A 

5. CONTRACT REFERENCE              

 
See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 
Contractor format is accepted. 
 
Block 5: PWS Paragraphs: 5.5.1.b.ix, 5.7.5.a.ix 
 
Block 8: The Government shall have fifteen (15) days after receiving 
the VDD for review and comment. 
 
Block 12: Submit draft VDD sixty (60) DAC. 
 
Block 13: Revise and resubmit the updated VDD to the Government 
for approval fifteen (15) days after receiving comments.  Subsequent 
submissions are as required until the VDD is approved.  
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 

See BLK 16     

    

    

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL         
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

 

TBD 
1.  DATA ITEM NO 

 

A046 

2. TITLE OF DATA ITEM 

 

Cybersecurity Vulnerability Management 
Plan  

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
N/A 

5. CONTRACT REFERENCE  

 
PWS Paragraph: 5.5.7.3.b 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ASREQ 
12. DATE OF FIRST SUBMISSION 

30 DAC 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

A 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

N/A 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 
Contractor format is acceptable. 
 
Block 4:  The Cybersecurity Vulnerability Management Plan shall 
include: 

1.  A narrative description of the contractor’s processes, approach, 
plans, and methodology to apply to all Information Assurance 
Vulnerabilities (IAVs) published by the DoD and United States 
Cyber Command (USCC) (Available from the following sites: 
http://iase.disa.mil/ and https://patches.csd.disa.mil) 

2. The Cybersecurity Vulnerability assessment process 
(applicability, threats, risks) 

3. The Cybersecurity Vulnerability tracking process 
4. The Cybersecurity Vulnerability reporting process 
5. A detailed plan for Cybersecurity Vulnerability implementation 
6. The management of systems that are not compliant with 

published cybersecurity vulnerabilities  
 

Block 8: The Government shall have fifteen (15) days after receiving 
the Cybersecurity Vulnerability Management Plan for review and 
comment. 
.  
Block 13:  Revise and resubmit the updated Cybersecurity 
Vulnerability Management Plan for Government approval fifteen (15) 
days after receiving comments.  Subsequent submissions are as 
required until the Cybersecurity Vulnerability Management Plan is 
approved. 
 

See BLK 16    
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Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO). 

    

    

    

    

    

    

    

     
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 

VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send 

completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 
DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A047 

2. TITLE OF DATA ITEM 

 

Contractor Business Data Report (CBDR) 

3. SUBTITLE  
 

 

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-FNCL-81765A 
 

5. CONTRACT REFERENCE              
 

PWS Paragraph: 5.1.5.1.d 

6. REQUIRING OFFICE 

 

DHMSM PMO 

7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ANNLY 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 
8. APP CODE 

 

 

11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS 
 
Blocks 10, 12, and 13:  Submit annually within sixty (60) days 
subsequent to the end of the contractor's fiscal year for the life of 
the contract. 
 
Block 14: Electronically delivered-reproducible Microsoft Office 
format (unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO) and to the Defense Cost and 
Resource Center (DCARC) website at http://dcarc.cape.osd.mill. 
Electronic submission to the DCARC requires the contractor to 
register for a user account via the DCARC website and obtain an 
External Certification Authority (ECA) certificate from a third party 
vendor. Submissions must be in a DCARC approved Extensible 
Markup Language (XML). PDF format is not acceptable. 
 
 

See BLK 16     

    

    

     

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL         
G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 

OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 

data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 

burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office 

of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing 

Contracting Officer for  the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A 
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 
DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A048 

2. TITLE OF DATA ITEM 

 

System Safety Plan (SSP) 

3. SUBTITLE  
 
  

4. AUTHORITY (Data Acquisition Document No.) 

 
DI-SAFT-81626 

5. CONTRACT REFERENCE  

               

See BLK 16 

6. REQUIRING OFFICE 

 
DHMSM PMO 

7. DD250 REQ 

XX 
9. DIST. STATEMENT 

    REQUIRED 

 

F 

10. FREQUENCY 

ONE/R 
12. DATE OF FIRST SUBMISSION 

See BLK 16 
14.                 DISTRIBUTION 

 
a. ADDRESSEE 

b. COPIES 

8. APP CODE 

A 
11. AS OF DATE 

 

N/A 

13. DATE OF SUBSEQUENT 

      SUBMISSION 

See BLK 16 

 

DRAFT 

FINAL 

Reg Repro 

16. REMARKS:   

 

Contractor format is acceptable. 
 
Block 5: PWS Paragraphs: 5.5.1.b.x, 5.5.8.b 
 
Block 8: The Government shall have fifteen (15) days after receiving 
the SSP to review and comment.  
 
Block 12: Submit Draft SSP thirty (30) DAC. 
 
Block 13: Revise and resubmit the updated SSP for Government 
approval fifteen (15) days after receiving comments.  Subsequent 
submissions are as required until the SSP is approved.  
 
Block 14: Electronically delivered-reproducible Microsoft Office format 
(unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program Management 
Office (DHMSM PMO). 
 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 15. TOTAL         

G. PREPARED BY 

 

DHMSM PMO 

H. DATE 

 

 

I. APPROVED BY   
 

J. DATE 
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CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 

Form Approved 

OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, 

VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send 

completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

TBD 
B. EXHIBIT 

A  
C. CATEGORY: 
       TDP  ____ TM  ____ OTHER  __X_______ 

D. SYSTEM/ITEM 

 

DoD Healthcare Management 
System Modernization (DHMSM) 

E. CONTRACT/PR NO. 

 

N00039-X-D-XXXX/0001 

F. CONTRACTOR 

 

TBD 

1.  DATA ITEM NO 

 

A049 

2. TITLE OF DATA ITEM 

 

Contract Work Breakdown Structure 
(CWBS) and CWBS Dictionary 

3. SUBTITLE  
 

 

4. AUTHORITY (Data Acquisition Document No.) 

 

DI-MGMT-8133D 
 

5. CONTRACT REFERENCE              
 

See BLK 16  

6. REQUIRING OFFICE 

 

DHMSM PMO 

7. DD250 REQ 

NO 
9. DIST. STATEMENT 

    REQUIRED 
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16. REMARKS 
 
Block 5: PWS Paragraphs: 5.1.5.a.iii, 5.1.8.a 
 
Block 8: The Government shall have fifteen (15) days after receiving 
the CWBS and CWBS Dictionary for review and comment.  
 
Block 13: Revise and resubmit the updated CWBS and CWBS 
Dictionary for Government approval fifteen (15) days after receiving 
comments.  Subsequent submissions are as required until the 
CWBS and CWBS Dictionary is approved.  
 
Block 14: Electronically delivered-reproducible Microsoft Office 
format (unless otherwise approved by the Government) to the DoD 
Healthcare Management System Modernization Program 
Management Office (DHMSM PMO) and to the Defense Cost and 
Resource Center (DCARC) website at http://dcarc.cape.osd.mil. 
Electronic submission to the DCARC requires the contractor to 
register for a user account via the DCARC website and obtain an 
External Certification Authority (ECA) certificate from a third party 
vendor. Submissions must be in a DCARC approved Extensible 
Markup Language (XML). PDF format is not acceptable. 
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